
Part of the Agile Project Management manual — see also 1. Introduction, 3. Scope, 4.1 General

setup, 4.2 Labels, 4.3 Project task templates and checklists, 4.4 Notifications, 5.1 The board, 5.2

Working with cards, 5.3 Project task cards, 5.4 Ticket cards, 5.5 Labels, 6. Troubleshooting.

Time on each task: cards and the card window compare planned hours with the hours
spent on the task and its tickets, in green while there is time left and red once over. See
5.3.4.1 Read the hours on a card.
Real start and end dates, filled in by the board as a task moves, and correctable with the
new Edit real dates right. See 5.3.4.3 How the board fills in the real dates.
A Late toolbar toggle that keeps only the tasks over their planned hours. See 5.3.4.4
Show only late tasks.
A Tickets section in the task's card window to see, link and unlink the task's tickets, with
the new Link tickets to a task right. See 5.3.6 Tickets linked to a task.
The Closed column keeps its most recently closed cards visible, set by the new Closed
cards shown option; older ones are only counted, so large boards load faster. See 5.1.4.3
The Closed column and 4.1.2 Configuration.
Click an avatar on a card to show only that person's or group's cards; a card shows at
most three people or groups, with a "+N" for the rest. See 5.1.7.7 Show only one person's
or group's cards.
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The followups in the card window can be hidden or shown, with a count on the button. See
5.2.3.1 Add a followup, or hide the followups.
Long card titles fit on one line (hover to read them in full), and the Assign labels window
shows labels as coloured chips, like the label filter.
A ++ button next to each column's + adds a card from a project task template, checklist
included. See 5.3.1.2 Add a card from a template.
A task's progress can be calculated automatically from its solved tickets and ticked
checklist items, switched on in the configuration and overridden per project. See 4.1.2
Configuration and 5.1.1.2 Change the type of one project.
Compact cards: two-line cards with labels as thin strips, to see more of a busy board.
See 5.1.8 Compact cards.
An Unassigned toolbar filter keeps only the cards nobody is assigned to. See 5.1.7.3
Show only unassigned cards.
A task's date turns green, amber, red or black as its planned end approaches or passes,
and the tickets counter takes the worst Time to resolve colour of its tickets. See 5.3.3.4
Dates and their colour.
The project title at the top of the project page shows the project's state, planned end,
percent done, durations and variance. See 5.1.2.2 Read the project title.
A Historical button in the card window opens the task or ticket's history, where every
board action is now recorded. See 5.2.2.2 Buttons and counters in the window.
A new Edit planned dates right controls who can change a task's planned dates. See
4.1.4 Permissions.
The task window's Link tickets button opens the same window as the toolbar's, limited to
that task's tickets. See 5.3.6.2 Link or unlink a ticket.
Ticket cards show their Time to resolve alarm next to the priority, coloured by how close
it is. See 5.4.1.3 Time to resolve alarm.
Compact cards now show a task's linked-tickets counter and a time icon listing its
durations, and a ticket's type icon and priority strip. See 5.1.8 Compact cards.
A task's hours spent turn into a red badge once over its planned duration. See 5.3.4.1
Read the hours on a card.
Project and task state lists, including the project filter's, show only their own states,
without the sort prefix.
The column for tasks without a state is now called No status; it has no add buttons and
disappears once empty. See 5.1.4.1 Read a column header.
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Unlinking a ticket from a card removes it from its task only, keeping it on the project,
instead of failing; it needs the Link tickets to a task right, like the task's Tickets section.
Updating the plugin grants its new rights to the profiles that can update projects, instead
of leaving new features read-only.
Fields you cannot edit in the card window are greyed out and locked.
Collapsed columns stay collapsed after the board reloads, and show their card count
under the column name.
Card dates are shorter, so the card footer no longer overflows.
On a project's own board, the project code shows once in the title instead of on every
card.
The project board loads for users working in a sub-entity with child entities included.
Deleted tasks shown with Show deleted tasks no longer count in column totals or match
filters, and can only be restored or purged.
Cards you can't move can no longer be dragged, and a card dropped on the No status
column is refused with a clear message.
Pinning the card window no longer squeezes the board.
Closing the toolbar's Link tickets window updates the board without reloading the page.

Coloured labels on cards, managed under Setup → Dropdowns → Kanban labels, with
a label filter on the global board. See 5.5.1 Labels on task and ticket cards.
Checklists on task cards, with a progress ring on the card, which task templates can pre-
fill. See 5.3.5 Checklists on task cards and 4.3.1 Setting up project task templates and
checklists.
A project's type can be changed after creation, from its own tab or for several projects at
once from the Projects list; switching back to Standard keeps the board, its order,
checklists and labels. See 5.1.1 Choosing and changing a project type.
A redesigned Link tickets window with search, a category filter and a project-eligible
switch, whose defaults are set in the configuration. See 5.1.7.11 Link tickets to a project.
The board can be grouped into Project tasks and Tickets rows. See 5.1.7.6 Group by item
type.
A single Filter projects window on the global board, searchable and narrowed by type,
state and finished projects. See 5.1.7.9 Filter by project.
Deleted tasks can be shown, restored or permanently deleted from the board. See 5.3.7
Deleted task cards.

2.1.0 — 2026-09-22
New

https://docs.tic.gal/books/agile-project-management/page/55-labels
https://docs.tic.gal/books/agile-project-management/page/53-project-task-cards
https://docs.tic.gal/books/agile-project-management/page/43-project-task-templates-and-checklists
https://docs.tic.gal/books/agile-project-management/page/43-project-task-templates-and-checklists
https://docs.tic.gal/books/agile-project-management/page/51-the-board
https://docs.tic.gal/books/agile-project-management/page/51-the-board
https://docs.tic.gal/books/agile-project-management/page/51-the-board
https://docs.tic.gal/books/agile-project-management/page/51-the-board
https://docs.tic.gal/books/agile-project-management/page/51-the-board
https://docs.tic.gal/books/agile-project-management/page/53-project-task-cards
https://docs.tic.gal/books/agile-project-management/page/53-project-task-cards


Column titles and the state filter show state names without their sort prefix, set in the
configuration. See 4.1.2 Configuration.

Kanban notifications reach the task team and the project managers.
Applying the project or label filter no longer reloads the page.
Light label colours stay readable, with dark or light text chosen automatically.
The board no longer shows tickets a user has no right to read, and card actions respect
the user's entities and rights.
Many smaller display and permission fixes on the board and in the card window.

GLPI 11 compatibility.

Nothing reported for this release.
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